

CONTENT

Preface	3
Introduction	5
Chapter 1. Significance of project management methodology and standards	8
1.1. The concept of project management methodology.....	8
1.2. International project management standards.....	11
1.3. National project management standards.....	15
Seminar 1. Presentation of the project work	19
Examples.....	24
Case.....	25
Questions for self-control.....	26
Bibliography.....	27
Chapter 2. System project management	28
2.1. Project and project management.....	28
2.2. Classification of projects.....	31
2.3. Approaches and methods of managing various types of projects.....	38
2.4. Systematic approach to project management.....	41
Seminar 2. Basic tools for project description and analysis	49
Examples.....	53
Case.....	55
Questions for self-control.....	57
Bibliography.....	57
Chapter 3. Management of subjects of management and organizational structures	58
3.1. Project stakeholders.....	58
3.2. Structural models of the project.....	64
3.3. Structural decomposition of project work.....	66
3.4. Types of organizational structures.....	70
3.5. RACI roles and responsibilities matrix.....	78
Seminar 3. Basic tools for project description and analysis	81
Examples.....	86
Case.....	91
Questions for self-control.....	92
Bibliography.....	92
Chapter 4. Stages of project management processes	93
4.1. Project initiating.....	93
4.2. Planning a project or its phases.....	106
4.3. Organization and control of the project or its phases.....	110
4.4. Analysis and regulation.....	110
4.5. Closing.....	110
4.6. Algorithm of the project management process.....	111

Seminar 4. Analysis of the Investment attractiveness of the project	113
Examples.....	121
Case	122
Questions for self-control	122
Bibliography	123
Chapter 5. Management of functional areas of the project	124
5.1. Management of the subject area of the project (scope & deliverables).....	124
5.2. Project timing management	131
5.3. Project cost and financial management.....	139
5.4. Quality management in the project.....	149
5.5. Project risk management.....	157
5.6. Project human resource management	177
5.7. Project communications management.....	183
5.8. Project supply and contract management.....	188
5.9. Project change management	191
Useful paragraph notes	201
Seminar 5. Management of functional areas of the project	203
Examples.....	203
Case.....	207
Questions for self-control.....	211
Bibliography	211
Chapter 6. Common project management systems	212
6.1. Agile project management paradigm.....	212
6.1.1. SCRUM.....	215
6.1.2. Kanban.....	225
6.1.3. XP — project team management technique	230
6.2. Key aspects of Lean manufacturing.....	233
6.3. Kaizen.....	236
6.4. Project management methodology Lean Six Sigma	245
6.4.1. Six Sigma method	245
6.4.2. Lean + Six Sigma	255
6.5. Critical chain project management	263
6.6. Comparative analysis of project management methods.....	274
Questions for self-control	280
Bibliography	280
Chapter 7. Project Management Information Systems	281
7.1. Program and portfolio management.....	281
7.2. Project management office	283
7.3. Analysis of the criteria and functions of the PMIS.....	287
Questions for self-control	292
Bibliography	292
Chapter 8. Laboratory activities	294
8.1. Laboratory work for project portfolios.....	295
Laboratory work 1. Organization of project portfolios in the information control system.....	295
Laboratory work 2. Filling portfolios with projects.....	297

Laboratory work 3. Decomposition of projects by project checkpoints.....	298
Laboratory work 4. Planning project milestones.....	299
Laboratory work 5. Accounting and monitoring of project constrains.....	302
Laboratory work 6. Modeling management decisions in the projects.....	303
Laboratory work 7. Modeling the current state of the project.....	305
8.2. Laboratory work on analytics of pre-project activities.....	306
Laboratory work 1. Monitoring activities and assessing of the sales department.....	306
Laboratory work 2. Monitoring and analysis of the transactions.....	307
Laboratory work 3. Monitoring and analysis of the sales.....	307
Laboratory work 4. Maximizing return on sales using a simulation system.....	307
Bibliography.....	307

Glossary.....	309
----------------------	------------

Annexes. Basic templates for project management.....	320
---	------------

Библиотека ВГТУ

